
LLoouuiissiiaannaa CCooaassttaall AArreeaa ((LLCCAA))::
NNeeaarr--TTeerrmm EEccoossyysstteemm RReessttoorraattiioonn PPllaann

2004 Schedule Milestones

If Congress enacts Water Resources Development Act  (WRDA) 
this year……Bill Would Require Chief of Engineers Report by 

December 2004 (for Contingent Authorization)

  8 April :  Notice of Intent to prepare a DPEIS (published in 

        Federal Register (Vol. 69, No. 68 - pgs 18552 – 18554)

19-23 April:  Scoping Meetings for DPEIS

√ 26 April – 4 June:  Prepare Preliminary Draft Report

            and DPEIS

⇒  4-25 June:  Internal review of Report and DPEIS

  2 July:  Submit draft report / DPEIS to EPA 

  9 July to 7 September:  45-day DPEIS Public Review and 
     Comment period 

  8 September to 17 October:  Respond to comments on draft
     report; prepare final report / Final PEIS 

  24 December:  Signed Chief of Engineers Report 


